

28 January 2021

1st Project Steering Committee Meeting



Project status - implemented activities

- A11 - Aeronautical charts oversight - On the job training for Montenegro - 21-23. Sept 2020
- A4: Global reporting format implementation on aerodromes - Workshop – 1-2. Oct 2020
- A10 - Groundhandling supplier selection process and criteria development – support to North Macedonia, Kosovo and Montenegro – 12-16. Oct 2020

Project Annual Work Plan (March 2021 – Feb 2022)

- 28. Oct 2020 – Consultations start /request for your inputs
- 20 Nov 2020 - Deadline for inputs
- 11 Jan 2021 - Draft prepared and sent for comments
- 19 Jan 2021 - Commenting period finished
- SCM adoption

The 1st Project steering committee meeting was held on 28 January 2021 online with participation of DG NEAR, EASA and Project Focal Points from 6 beneficiary Countries.

Ms Alessandra Sgobbi, Head of Sector - Connectivity, Environment & Regional Development , NEAR.D.5.001-Center of Thematic Expertise for connectivity, agriculture, environment and regional development European Commission (DG NEAR) and Frank Steffens, Head of EASA International Cooperation Department welcomed participants and provided strategic overview and inputs for the project.

Project manager provided an overview of implemented and planned activities including the project work plan for period March 2021 to February 2022, that was adopted during the meeting.

Project focal points provided valuable overview on developments in the beneficiary countries: ECAA regulation transposition and implementation plans, NAA resources, feedback on project activities and challenges.

In total 16 participants attended the meeting.



The "EASA-IPA5" project is funded by the European Union and implemented by EASA