

EASA - FAA rulemaking cooperation

Status report (October 2015)

RMC-001: Reorganisation of Part-23 and CS-23 (Working Method 3: Authorities Cooperation)

Rulemaking task(s) identification		Status on:	Current status			Details/ Remarks
EASA	RMT.0498	Planning (start date/ end date)	2013 ToR	NPA	2017 Opinion/Decision	EASA will take advantage of the possibility to discuss the reorganisation of Part-23/CS-23 with FAA and ASTM when the FAA NPRM has been published for comments. The EASA NPA will be further developed using that input which will cause a slight delay in the publication of that NPA.
		Work content				
FAA	Part-23 Reorganisation (ACE-13-025-R)	Planning (start date/end date)	Scope and Schedule Development	NPRM	FINAL RULE	Project status information available in the Monthly Report on DOT Significant Rulemakings
		Work content				

Legend:

EASA milestones



1. Terms of Reference (ToR)
2. Notice of Proposed Amendment (NPA)
3. Opinion/Decision

FAA milestones



1. Scope and Schedule Development
2. Notice of Proposed Rulemaking (NPRM) / Advanced NPRM (ANPRM) / Supplemental NPRM (SNPRM)
3. FINAL RULE

RMC-002: Loss of Control Avoidance and Recovery Training (Working Method 3: Authorities cooperation)

Rulemaking task(s) identification		Status on:	Current status			Details/ Remarks
EASA	RMT.0581 (Implementing Rule)	Planning (start date/ end date)	2013 ToR	NPA	2016 / 2017 Opinion/Decision	EASA ED has requested fast track publication of some of the materials, normally intended for the NPA by 8 April 2015. Focal point has already liaised with Rob Burke (FAA) on some of the proposals in this contexts. The NPA comment period may be shortened to expedite the remaining elements of the task
	RMT.0582 (AMC / GM)	Work content	ToR published on 20/08/2013 			
EASA	RMT.0196, 0197 (FCL.007 a, b - FSTD)	Planning (start date/ end date)	2016 (milestone 1)	NPA	2018/ 2019 Opinion/Decision	EASA identified a need to prepare a detailed gap analysis and concept paper before start drafting the ToR.
		Work content	Start of the task postponed			
FAA	Flight Simulation Training Device Qualification Standards for Extended Envelope and Adverse Weather Event Training (AFS-12-004-R)	Planning (start date/ end date)	Scope and Schedule Development	NPRM	FINAL RULE	Project status information available in the DOT semi-annual Regulatory Agenda
		Work content	Final rule in development. 			

Legend:



EASA milestones

FAA milestones

- | | |
|---------------------------------------|---|
| 4. Terms of Reference (ToR) | 4. Scope and Schedule Development |
| 5. Notice of Proposed Amendment (NPA) | 5. Notice of Proposed Rulemaking (NPRM) / Advanced NPRM (ANPRM) / Supplemental NPRM (SNPRM) |
| 6. Opinion/Decision | 6. FINAL RULE |

RMC-003: New technologies related to All Weather Operations (HUD/EVS/SVS/CSV/AWO)

Working Method 3: Authorities cooperation

Rulemaking task(s) identification		Status on:	Current status			Details/ Remarks
EASA	RMT.0379	Planning (start date/ end date)	2014 ToR	NPA/Focussed consultation	1Q/2017 Opinion 4Q/ 2017 Decisions	AWO concept paper approved; detailed project plan under preparation for decision by mid-November 2015
		Work content	ToR rescheduled to Q4 2015 			
FAA	Enhanced Flight Vision System (EFVS) (AFS-11-022-R)	Planning (start date/end date)	Scope and Schedule Development	NPRM	FINAL RULE	Project status information available in the DOT semi-annual Regulatory Agenda
		Work content	Final rule in development.  <table border="1" style="width: 100%; margin-top: 5px;"> <tr> <td style="background-color: lightblue;">Complete</td> <td style="background-color: lightblue;">Complete</td> <td style="background-color: lightgreen;">In progress</td> </tr> </table>			
Complete	Complete	In progress				

Legend:

- EASA milestones**
- 7. Terms of Reference (ToR)
 - 8. Notice of Proposed Amendment (NPA)
 - 9. Opinion/Decision

- FAA milestones**
- 7. Scope and Schedule Development
 - 8. Notice of Proposed Rulemaking (NPRM) / Advanced NPRM (ANPRM) / Supplemental NPRM (SNPRM)
 - 9. FINAL RULE

RMC-004: Integration of Remotely Piloted Aircraft Systems (Working Method 3: Authorities cooperation)

Rulemaking task(s) identification		Status on:	Current status			Details/ Remarks
EASA	RMT.0230	Planning (start date/ end date)	A-NPA 2015-10	Technical Opinion end of 2015	ToR updated Q1 2016 to reflect several deliverables for different categories	
		Work content	ToR re-schedule Q1 2016. Deliverables based on input from JARUS, chaired by EASA/FAA.			
FAA	UAS Pilot/Visual Observer Qualifications and Training	Planning (start date/end date)	Scope and Schedule Development	NPRM	FINAL RULE	Potential FAA Rulemaking
		Work content	Rulemaking project in development			

Legend:

EASA milestones



- 10. Terms of Reference (ToR)
- 11. Notice of Proposed Amendment (NPA)
- 12. Opinion/Decision

FAA milestones



- 10. Scope and Schedule Development
- 11. Notice of Proposed Rulemaking (NPRM) / Advanced NPRM (ANPRM) / Supplemental NPRM (SNPRM)
- 12. FINAL RULE