

Cologne, January 2018

Work - package 1

EU-legislation (transposition/implementation)

Beneficiary Countries:	Objective (Phase 1)	Status	Schedule
<ul style="list-style-type: none"> ✓ Armenia ✓ Ukraine 	1. Evaluation of the existing national processes for adoption of EU rules; 2. Identification of bottlenecks in the legal system in order to detect potential shortcomings during transposition/implementation phase; 3. Evaluation of progress with regards to the transposition/implementation (e.g. translation performed, implementation plan developed and current status of implementation) of each of the applicable aviation acquis according to the CAA-A; 4. Identification of remaining EU aviation legislation stemming from the mutually agreed, signed CAA-As; Development of the action plan (Roadmaps) per country addressing specific country needs and their commitment for the transposition/implementation of particular regulation; 5. Identification and analysis of training and on the spot assistance needs per beneficiary country concerned to support competence development of staff being responsible for the transposition/implementation of CAA-A requirements;	completed	
<ul style="list-style-type: none"> ✓ Azerbaijan 		in progress	First quarter of 2018
<ul style="list-style-type: none"> ✓ Moldova 		in progress	Second quarter of 2018



This project is funded by the European Union
<http://europa.eu/>



Implemented by: EASA – European Aviation Safety Agency, an Agency of the European Union <http://www.easa.europa.eu/>



and ECAC - European Civil Aviation Conference for aviation security <http://www.ecac-ceac.org>