

Insights/Experiences into FD2 Implementation and Other Issues


Presented to: **eFTG**

By: **Arnab Lahiri & Joel Seidband**

Date: **Nov 29,30 2018**



**Federal Aviation
Administration**



Discussion Items

- **FD2- the 5 Tasks**
- **Documentations and Deadlines**
- **Involvements of Operators/TDMs/OEMs**
- **Issues surrounding Implementations**
- **Current status**



FD2- the 5 Tasks

- Extended Envelope Training (UPRT)
- Recovery from Bounced Landing
- Enhanced Training on Crosswind Takeoffs and Landing with Gusts (Gusting Crosswinds)
- Extended Stall Characteristics
- Airframe and Engine Icing



Documentations and Deadlines

- NSP T0XX Forms, SOCs, additional documentations
- Validations procedures, SME's, etc.
- Deadlines and scheduling issues
- Desk Assessments, Interim Qualifications



Involvement- Operators/TDMs/OEMs

- Invited POA (Plan of Action)
- Several entities have put forward proposals and implemented them
- Issues with implementation of software/modeling
- Issues with data
- Issues with validation (SME's, etc.)
- OEM/Other Modeling Provider Issues

Issues surrounding Implementations

- Underestimation of Time and Effort
- Accuracy and Substantiation of Modeling
- Understanding of Intent- Training Perspective



Current status

- Ongoing Effort
- Prioritization
- Validation



Questions?

Conclusion

