



EASA
European Aviation Safety Agency

Part 21
Design Organisation Approval
(DOA)
Implementation
&
Product Certification Workshop
- Industry Session -

18-19 November 2015
“RHEINSAAL” HYATT Conference Room
Hyatt Regency Hotel
Cologne, Germany

Your safety is our mission.

An agency of the European Union 

TE.GEN.00409-001



EASA
European Aviation Safety Agency

Shared Electronic Platform for Initial Airworthiness Certification (SEPIAC)

Olivier TRIBOUT
DOA Team Leader / SEPIAC Project Manager
19 Nov 2015

18-19 November 2015
“RHEINSAAL” HYATT Conference Room
Hyatt Regency Hotel
Cologne, Germany

Your safety is our mission.

An agency of the European Union 

TE.GEN.00409-001



1. Objectives

- supporting CT staff in their core and daily work related to initial airworthiness certification
- supporting the management in managing workload
- **providing the applicant with the visibility on the certification progress**
- **providing the applicant and EASA with a common platform to exchange documents in a secure manner**
- **ensuring EASA 'business continuity' in case an individual is away from the office**
- ensuring traceability of the comments exchanged between the applicant and the Agency



2. Project Team

- 1 Project Manager
 - Olivier Tribout: olivier.tribout@easa.europa.eu
- 2 PCMs
- 1 Expert
- 1 representative from Industry:
 - Pierre.Georges@dassault-aviation.com
- 1 representative from NAA
 - ENAC
- EASA IT officers



2. Project Team (C'ed)

- Project team members
 - act as **focal points**
 - **Liaise with the community** they represent
 - to gather feedback/comments
 - forward the status/options of the project
- Hence, any comment from the Industry can be sent to
 - Industry Representative: Pierre Georges, who will liaise with the EASA SEPIAC Project Manager.




3. Project Status

- Steering Committee is chaired by CT director
- Project team is appointed
- IT Business Analyst joined on 09-Nov-2015
- Several meetings organized to gather the needs



4. Building blocks

- Building blocks ~ Modules
 - Sharing documents
 - Sharing comments
 - Notifications
 - Visibility on the application progress
 - Link documents <> Requirements





5. Next steps

- Finalization of ‘User stories’
 - ‘As an applicant, I would like the tool to...’
- Specifications/requirements by end of Jan-16
- Design + Buy/Build decision Feb-16
- Test Phase no later than May-16



EASA
European Aviation Safety Agency

Thank you for your attention

Your safety is our mission.

An agency of the European Union 